

International Manufacturing Company ERP Project

Highlights

- ❖ Assessed current ERP, compliance, SOX and user access challenges.
- ❖ Converted business problems into user stories and acceptance criteria.
- ❖ Built an MVP roadmap covering plan, design, build, test, training and go-live.

Goals

- ❖ Create a consistent global approach for ERP compliance across regions.
- ❖ Strengthen user access governance, SOX control monitoring and audit readiness.
- ❖ Prioritize an MVP that can move into the development phase.

Scope

- ❖ ERP systems and priority business processes in scope.
- ❖ Security standards for roles, approvals and access reviews.
- ❖ SOX controls, evidence, exception tracking and reporting requirements.
- ❖ Roadmap through go-live and post-release support.

Risks and Issues

- ❖ Fragmented regional systems and inconsistent compliance processes.
- ❖ Manual controls may delay issue detection and audit evidence collection.
- ❖ Access and SOD risks require clear ownership and monitoring.
- ❖ Timeline risk if testing, training and readiness are not aligned.

Project Team

- ❖ Client: compliance, finance, IT/security, internal audit and regional process owners.
- ❖ PwC: engagement manager, BA, risk & controls, ERP/SAP and security specialists.
- ❖ Next step: validate the roadmap, build the MVP, test controls and prepare users for go-live.

Roadmap

01

Scope, stakeholders and MVP goals

02

Access, SOX and reporting workflows

03

Roles, controls and reports

04

Workflows, evidence and reporting

05

Client users and process owners

06

Launch MVP for priority processes

07

Defects, feedback and enhancements