

Project Roadmap and Timeline

Project Name

ABC School Web and Mobile Application

Document Purpose

This document shows the high-level delivery roadmap and timeline for the ABC School Web and Mobile Application project.

Project Timeline Summary

Phase / Sprint	Real Timeline	Main Focus	Owner
Enquiry and Intake	Jun 19 to Jun 20, 2026	Client enquiry, initial project intake and internal review	Scrum Master / BA
Sprint 0	Jun 20 to Jun 23, 2026	Discovery, documentation, backlog preparation and planning	Scrum Master / BA / Product Owner
Sprint 1	Jun 24 to Jul 7, 2026	Teacher login, class/date selection, attendance marking and attendance submission	Developer / QA / BA
Sprint 2	Jul 8 to Jul 21, 2026	Admin login, student management, teacher management and view attendance	Developer / QA / BA
Sprint 3	Jul 22 to Aug 4, 2026	Attendance reports, User Acceptance Testing and release preparation	Developer / QA / BA / Product Owner
Release Closure	Aug 5 to Aug 6, 2026	Final sign-off, release readiness and project closure summary	Scrum Master / Product Owner / BA

Sprint Roadmap

Sprint	Sprint Goal	Key Deliverables
Sprint 0	Prepare project foundation before development starts	Intake note, stakeholder register, RACI, process flows, BRD, FRD, backlog, data fields, role matrix, UAT plan
Sprint 1	Build Teacher login and attendance marking flow	Teacher login, class/date selection, mark attendance, submit attendance
Sprint 2	Build Admin web application features	Admin login, student data management, teacher data management, view submitted attendance
Sprint 3	Complete reports, UAT and release activities	Attendance reports, UAT execution, UAT sign-off, release checklist, closure summary

Key Milestones

Milestone	Target Date	Status
Project intake completed	Jun 20, 2026	Completed
Sprint 0 completed	Jun 23, 2026	Completed
Sprint 1 started	Jul 7, 2026	Completed
Sprint 1 planned completion	Jul 7, 2026	Completed
Sprint 2 planned completion	Jul 21, 2026	Completed
Sprint 3 planned completion	Aug 4, 2026	In Progress
Release closure	Aug 6, 2026	Planned

Final Project 1 Status:

Sprint 3 has been completed.

ABC School Web and Mobile Application Project 1 scope has been delivered, QA tested, UAT accepted, Product Owner signed off and release readiness confirmed.

Project 1 is ready for closure.

Notes

- This roadmap is a high-level planning document.
- Detailed work will be tracked in Jira through epics, user stories and tasks.
- Product Owner owns priority and scope.
- Scrum Master tracks sprint delivery and timeline.
- Business Analyst supports roadmap preparation by providing requirements, backlog items and dependencies.

Next Action

Start Sprint 2 planning for Admin panel, student data and teacher data.