

Sprint 5 Planning Notes

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

1. Document Control

Field	Details
Client display name	Auto Parts SME
Phase	Phase 2: SQL and Power BI Reporting Enhancement
Sprint	Sprint 5: SQL Data Build
Sprint duration	June 20XX
Prepared by	Business Analyst
Document date	June 20XX
Version	1.0
Status	Completed as Sprint 5 planning evidence

2. Purpose of This Document

This document records the start of Sprint 5 after Phase 2 approval. It confirms the sprint goal, planned backlog, ownership, story points, expected outputs, and delivery and documentation updates needed for the SQL data build work.

This planning note is created during Sprint 5 planning. It is not a separate project document required before the sprint starts. In a real Agile team, the backlog is prepared before the sprint, and this planning note is completed at the start of the sprint.

3. Sprint Summary

Item	Details
Sprint name	Sprint 5: SQL Data Build
Sprint status	Active
Duration	June 20XX
Total backlog items	12
Total planned story points	30
Sprint goal	Build the SQL data foundation for customer enquiry and lead tracking dashboard.
Main output	SQL tables, sample data, SQL reporting views, validation evidence, and Power BI readiness review.

4. Sprint 5 Scope

- Create the SQL data structure for customer enquiry, quote request, lead status, follow-up note, enquiry source, product category, and newsletter subscription data.
- Prepare sample enquiry and quote request data for testing and reporting validation.
- Create SQL views or reporting-ready outputs that can support the Sprint 6 Power BI dashboard.
- Review SQL build against approved Phase 2 data requirements.
- Run SQL validation checks before dashboard work starts.
- Confirm that SQL output is ready for Power BI dashboard development in Sprint 6.

5. Out of Scope for Sprint 5

- Final Power BI dashboard build is not included in Sprint 5.
- Customer login, payment, checkout, live inventory, and external API integration are not included.
- No real customer data will be used in portfolio evidence.
- Final Phase 2 business sign-off will happen after Sprint 6 dashboard UAT.

6. Next 2 Hours Work by Role

Team member	Next 2 hours job	Why this is needed
Scrum Master	Confirm sprint goal, scope, delivery plan, and blockers.	To start the sprint with clear direction and reduce delivery confusion.
Product Owner	Confirm priority of SQL build items.	To make sure the team works on the highest-value data foundation first.
Business Analyst	Complete Sprint 5 planning notes and confirm user stories are ready.	To provide clear delivery evidence and avoid unclear requirements.
Business Owner	Confirm reporting value for enquiry and lead tracking.	To ensure the SQL build supports business decision making.
Data Developer	Review required tables, fields, and relationships.	To prepare SQL structure before writing scripts.
QA Tester	Review SQL validation needs and expected test checks.	To prepare testing before data build is completed.
Power BI Developer	Review required SQL output for dashboard KPIs.	To ensure Sprint 6 dashboard can connect to correct reporting fields.
DevOps	Confirm where SQL scripts and project files will be stored.	To support version control and controlled handover.

7. Sprint 5 Backlog and Story Points

No.	Type	Backlog item	Owner	SP	Status
1	Task	Prepare Sprint 5 Planning Notes	Business Analyst	2	In Progress at start, Done after this document is attached
2	Task	Prepare SQL Build User Stories and Acceptance Criteria	Business Analyst	2	To Do
3	Task	Create ERD / Data Relationship Diagram	Data Developer	3	To Do
4	Story	Create SQL Tables for Enquiry and Lead Tracking	Data Developer	5	To Do
5	Story	Add Sample Enquiry and Quote Request Data	Data Developer	3	To Do
6	Story	Create SQL Views for Power BI Reporting	Data Developer	5	To Do
7	Task	Review SQL Build Against Data Requirements	Business Analyst	3	To Do
8	Task	Run SQL Validation Checks	QA Tester	3	To Do
9	Task	Review SQL Output for Power BI Readiness	Power BI Developer	2	To Do
10	Task	Prepare Sprint 5 Review Notes	Business Analyst / Scrum Master	1	To Do
11	Task	Prepare Sprint 5 Retrospective Notes	Scrum Master / Team	1	To Do
12	Task	Prepare Sprint 5 Closure Summary	Business Analyst / Scrum Master	2	To Do

8. Key Dependencies

Dependency	Impact if not ready	Owner
Approved Phase 2 SQL Data Requirement Document	SQL build may not match reporting needs.	Business Analyst
Confirmed field list and data rules	Developer may build incomplete tables or incorrect relationships.	Business Analyst / Data Developer
ERD or logical data relationship view	SQL tables may be built without clear	Data Developer

	relationships.	
Sample data rules	QA and Power BI review may not be realistic.	Business Analyst / QA
Power BI KPI requirements	SQL views may miss required dashboard fields.	Power BI Developer

9. Risks and Controls

Risk	Control action	Owner
SQL tables do not support dashboard KPIs.	Power BI Developer reviews required output before SQL views are finalised.	Power BI Developer
Data fields are unclear.	Business Analyst confirms field definitions and rules before SQL build starts.	Business Analyst
Validation is left too late.	QA Tester reviews SQL validation plan during sprint start.	QA Tester
Portfolio evidence includes sensitive details.	Use only anonymised project name and sample data.	Business Analyst
ERD and SQL scripts do not match.	Data Developer reviews ERD before table build and BA checks against requirement document.	Data Developer / BA