

Project Timeline / Delivery Plan

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

Field	Details
Client Name	Auto Parts SME
Document Type	Project Timeline / Delivery Plan
Prepared By	Business Analyst
Working Date	15 May 20xx
Sprint	Sprint 0 Discovery Initiation
Version	V1.0

1. Purpose

This document defines the realistic delivery timeline for the Phase 1 website MVP and the Phase 2 future reporting enhancement. It helps the Business Analyst, Product Owner, Scrum Master, UI/UX Designer, Developer, QA Tester, and Business Owner understand when key BA documents, design reviews, build activities, testing, User Acceptance Testing (UAT), and release readiness activities are expected to happen.

2. Timeline Assumptions

- The project is delivered using Agile Scrum with short discovery and delivery sprints.
- Sprint 0 starts on Monday, 11 May 2026 and ends on Friday, 15 May 2026.
- Phase 1 website MVP is planned across four working weeks including Sprint 0.
- Phase 2 SQL and Power BI enhancement is treated as future scope after Phase 1 go-live.
- No online payment, customer login, full checkout, live inventory, or complex admin portal is included in Phase 1.
- Final legal wording and customer-facing claims must be confirmed by the Business Owner or relevant advisor.

3. Overall Delivery Timeline

Phase / Sprint	Date Range	Main Focus	Key BA Deliverables
Sprint 0	11 May 2026 to 15 May 2026	Discovery and initiation	Intake, stakeholders, RACI, discovery notes, As-Is flow, To-Be flow, sitemap, initial backlog
Sprint 1	18 May 2026 to 22 May 2026	Homepage, navigation, About Us, footer, legal page requirements	BRD, NFR, homepage requirements, content checklist, initial Figma wireframe review notes
Sprint 2	25 May 2026 to 29 May 2026	Product categories and enquiry forms	FRD, data field list, use cases, user stories, acceptance criteria, form requirements
Sprint 3	01 Jun 2026 to 05 Jun 2026	Testing, UAT, release readiness, go-live	Test scenario review, UAT plan, UAT evidence log, UAT sign-off, release readiness checklist, closure summary

Sprint 4 Future Enhancement	08 Jun 2026 to 19 Jun 2026	SQL and Power BI requirements	SQL data requirements, Power BI dashboard requirements, SQL validation plan, SQL query log
-----------------------------	----------------------------	-------------------------------	--

4. Sprint Wise Delivery Plan

Sprint	Planned Work	BA Role	Expected Output
Sprint 0	Discovery, stakeholder identification, current process, future process, sitemap, backlog preparation	Capture and structure discovery outputs	Sprint 0 evidence pack and initial backlog
Sprint 1	Homepage, navigation, About Us, footer and legal requirement preparation	Define business and non-functional requirements and review Figma wireframes	BRD, NFR, content checklist, wireframe review notes
Sprint 2	Product categories, Request a Quote, Contact Us, Feedback, newsletter and form data fields	Define functional requirements, data fields, use cases, user stories and acceptance criteria	FRD, data field list, use cases, user stories and acceptance criteria
Sprint 3	UI/UX review, content review, testing, UAT and go-live preparation	Support requirement validation, UAT planning and business sign-off	Test scenarios, UAT documents, release readiness and closure summary
Sprint 4	Future SQL and Power BI reporting requirements	Capture reporting data needs and validation rules	SQL and Power BI requirement documents

5. Key Milestones

Milestone	Target Date	Owner / Accountable Role	Acceptance / Completion Note
Sprint 0 discovery completed	15 May 20xx	Business Analyst / Product Owner	Discovery outputs completed and Sprint 1 ready
BRD and NFR baseline prepared	20 May 20xx	Business Analyst / Product Owner	Business and non-functional requirements reviewed
Homepage and core layout requirements reviewed	22 May 20xx	Business Analyst / UI/UX Designer	Homepage, navigation, About Us and footer requirements aligned
Forms and data fields confirmed	28 May 20xx	Business Analyst / Business Owner	Quote, contact, feedback and newsletter fields confirmed
UAT pack ready	02 Jun 20xx	Business Analyst / QA Tester	UAT plan, scenarios and evidence log prepared
Phase 1 release readiness confirmed	05 Jun 20xx	Product Owner / Business Owner	Go-live decision supported by release readiness checklist
Phase 2 reporting requirements drafted	19 Jun 20xx	Business Analyst / Business Owner	SQL and Power BI future enhancement requirements documented

6. Meetings and Ceremonies

Meeting / Ceremony	Frequency / Timing	Purpose	BA Involvement
Sprint Planning	Start of each sprint	Confirm sprint goal and planned work	Clarify requirements and sprint scope
Daily Scrum	Daily during sprint	Track progress and blockers	Share BA progress and requirement clarifications
Backlog Refinement	Once per sprint or as needed	Prepare stories for upcoming sprint	Refine stories, acceptance criteria and dependencies
Review Session	End of sprint	Review completed work with stakeholders	Confirm requirement coverage and collect feedback
Retrospective	End of sprint	Improve team ways of working	Capture BA learning and Sprint action points
UAT Review	Sprint 3	Review business testing evidence	Support UAT evidence and sign-off preparation

7. Compliance Checkpoints

Checkpoint	Target Sprint	BA Action	Confirmation Owner
Company information on website	Sprint 1	Document required website area and open confirmation point	Business Owner / Relevant Advisor
Privacy notice for forms	Sprint 1 and Sprint 2	Capture privacy requirement linked to enquiry, contact, feedback and newsletter forms	Business Owner / Relevant Advisor
Cookie notice and analytics consent	Sprint 1 and Sprint 3	Confirm if analytics or non-essential cookies are used	Business Owner / Relevant Advisor
Newsletter consent and unsubscribe	Sprint 2	Capture consent and unsubscribe requirement	Business Owner / Relevant Advisor
Claims validation	Sprint 1 and Sprint 3	Track approval of free shipping, support, secure payment, money-back or discount claims	Business Owner
Accessibility basics	Sprint 1 to Sprint 3	Track readable contrast, alt text, keyboard navigation, labels and error messages	BA / UI/UX Designer / QA Tester

8. Risks and Dependencies

Risk / Dependency	Impact	Mitigation / BA Action
Delay in approved website content	Can delay UI design and development	Track content owner and review due dates
Unconfirmed product categories	Can affect sitemap and category page requirements	Confirm category list before Sprint 2
Unconfirmed legal or compliance wording	Can delay release readiness	Capture as compliance checkpoint and assign confirmation owner
Unclear quote form fields	Can cause rework in forms and user stories	Confirm fields with Sales / Enquiry Handling Team
Marketing claims not validated	Can create customer trust or compliance risk	Require Business Owner confirmation before go-live

9. Portfolio Evidence Note

This delivery plan can be saved as anonymised BA portfolio evidence. All identifiable client details, including real company name, website domain, logo, address, phone number, email and internal details, must be removed or replaced with Auto Parts SME before sharing publicly.