

Project Closure Summary

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

Field	Details
Client Name	Auto Parts SME
Prepared By	Business Analyst
Delivery Approach	Agile Scrum
Phase	Phase 1 Website MVP Closure
Date	28 May 20xx
Document Status	Completed

1. Purpose

This Project Closure Summary records the completion of Phase 1 for the Auto Parts SME website MVP. It summarises the project scope, completed BA deliverables, sprint outcomes, UAT result, release readiness, go-live notes, remaining follow-ups, and future Phase 2 recommendation.

2. Project Overview

Area	Summary
Project objective	Deliver a simple, responsive, professional official website where customers can view company information, browse product categories, request a quote, contact the business, provide feedback, and subscribe to updates.
Business problem addressed	The business previously relied on phone, WhatsApp, email, and informal enquiries, which created inconsistent customer data capture and manual follow-up.
Phase 1 delivery approach	Website MVP delivered through Agile Scrum using discovery, requirements, design review, form requirements, testing, UAT, release readiness, and go-live preparation.
Phase 1 outcome	Phase 1 website MVP accepted through UAT and marked ready for go-live activities, subject to business confirmation of final wording and post-go-live checks.

3. Phase 1 Scope Delivered

- Home page with core business messaging and Request a Quote call-to-action.
- About Us page requirement and content ownership captured.
- Product category section covering Body Parts, Lighting, Engines, Differential, Electrical, and Gearbox.
- Request a Quote form requirements including required fields, validation, confirmation message, and email notification.
- Contact Us form, Feedback form, and Newsletter subscription requirements.
- Footer links for customer service and legal information pages.
- Privacy Policy, Cookie Policy, Terms and Conditions, and Delivery / Returns page requirements.
- Responsive design, basic Search Engine Optimisation (SEO), accessibility basics, testing, User Acceptance Testing (UAT), release readiness, and go-live notes.

4. Phase 1 Out of Scope Confirmed

- Customer login and customer dashboard.
- Online payment gateway and full e-commerce checkout.
- Live inventory management.
- Complex admin portal.
- Mobile application.
- Application Programming Interface (API) integration.
- SQL database and Power BI dashboard delivery.
- Advanced product recommendation engine.

5. Sprint Summary

Sprint	Focus	Completed outcome
Sprint 0	Discovery and Initiation	Project intake, stakeholder register, RACI matrix, discovery questions, meeting notes, current process note, As-Is flow, To-Be flow, sitemap, initial backlog, review, retrospective, timeline, business case.
Sprint 1	Website Foundation	BRD, NFR, FRD, business rules, homepage/navigation/footer/legal page requirements, Figma wireframe review, content checklist, SEO notes, review and retrospective.
Sprint 2	Product Categories and Enquiry Forms	Product category requirements, Request a Quote form, Contact Us, Feedback, Newsletter, Data Field List, Use Cases, User Stories, Acceptance Criteria, review and retrospective.
Sprint 3	Testing, UAT, and Release Readiness	Test Scenario Review, UAT Plan, UAT Evidence Log, UAT Sign-off, Release Readiness Checklist, Go-Live Notes, Project Closure Summary.

6. Completed BA Deliverables

No.	Deliverable
1	Project Intake Note
2	Stakeholder Register
3	RACI Matrix
4	Discovery Questions
5	Discovery Meeting Notes
6	Current Customer Enquiry Process Note
7	As-Is Process Flow
8	To-Be Process Flow
9	Initial Website Sitemap
10	Initial Product Backlog
11	Sprint 0 Review Notes
12	Sprint 0 Retrospective Notes

No.	Deliverable
13	Project Timeline / Delivery Plan
14	Business Case Note
15	Business Requirements Document (BRD)
16	Non-Functional Requirement (NFR) Document
17	Functional Requirements Document (FRD)
18	Business Rules Document
19	Homepage, Navigation, Footer and Legal Page Requirements
20	Figma Wireframe Review Notes
21	Content Requirement Checklist
22	Search Engine Optimisation (SEO) Requirement Notes
23	Sprint 1 Review Notes
24	Sprint 1 Retrospective Notes
25	Product Category Requirements
26	Request a Quote Form Requirements
27	Contact Us, Feedback Form and Newsletter Requirements
28	Data Field List
29	Use Case Document
30	User Stories
31	Acceptance Criteria
32	Sprint 2 Review Notes
33	Sprint 2 Retrospective Notes
34	Test Scenario Review
35	UAT Plan
36	UAT Evidence Log
37	UAT Sign-off Document
38	Release Readiness Checklist
39	Go-Live Notes
40	Project Closure Summary

7. UAT and Release Summary

Area	Closure summary
UAT scope	Homepage, navigation, product categories, quote form, contact form, feedback form, newsletter, footer/legal links, email notification, mobile layout, and accessibility basics.
UAT result	Business validation completed with acceptance recorded in the UAT Sign-off Document.
Release readiness result	Release Readiness Checklist completed. Website MVP marked ready for go-live preparation subject to final business-owned wording and post-go-live checks.

Area	Closure summary
Go-live summary	Go-live notes prepared with release scope, post-go-live checks, open follow-ups, and Phase 2 boundary.

8. Compliance and Business Confirmation Notes

- Privacy notice required for forms that collect customer details.
- Cookie notice and cookie preference requirement to be confirmed if analytics or non-essential cookies are used.
- Newsletter subscription should use clear consent and unsubscribe handling.
- Company information and legal page wording should be confirmed by the Business Owner or relevant advisor.
- Delivery / Returns wording should be confirmed before publishing, especially if online selling is added later.
- Customer-facing claims such as free shipping, secure payment, money back, discounts, or support availability should only be shown after business approval.
- Basic accessibility checks should remain part of release and post-go-live review.

9. Risks, Assumptions, and Follow-ups at Closure

Item	Closure note	Status
Content approval	Business Owner to confirm final wording for homepage, product categories, legal pages, and customer-facing claims.	Open follow-up
Post-go-live monitoring	Forms and email notifications to be checked after go-live to confirm enquiries are reaching the business inbox.	Open follow-up
Analytics use	If analytics is enabled, cookie wording and consent approach to be confirmed.	Open follow-up
Phase 2 reporting	SQL and Power BI dashboard remain outside Phase 1 and should be handled as a separate future enhancement.	Future scope

10. Phase 2 Recommendation

After Phase 1 go-live, the business can consider Phase 2: Customer Enquiry and Sales Lead Tracking Dashboard using SQL and Power BI. This should be treated as a separate enhancement and not as part of the Phase 1 website MVP.

- SQL data requirements for enquiries, quote requests, product categories, lead status, enquiry source, and follow-up notes.
- Power BI dashboard requirements for total enquiries, quote requests, top product categories, pending follow-ups, lead status, conversion rate, and monthly enquiry trend.
- SQL validation plan for missing contact details, duplicate leads, lead status accuracy, and dashboard number checks.

11. Portfolio Evidence Summary

Evidence area	Documents to upload
Sprint 0 Evidence	Intake, stakeholders, RACI, discovery, process notes, process flows, sitemap, backlog, review, retrospective, timeline, business case.
Sprint 1 Evidence	BRD, NFR, FRD, business rules, page requirements, Figma review, content checklist, SEO notes, review, retrospective.
Sprint 2 Evidence	Product category requirements, form requirements, data fields, use cases, user stories, acceptance

Evidence area	Documents to upload
	criteria, review, retrospective.
Sprint 3 Evidence	Test scenario review, UAT plan, UAT evidence log, UAT sign-off, release readiness checklist, go-live notes, project closure summary.

12. BA Interview Explanation

In this anonymised website and enquiry management project, I worked as the Business Analyst from discovery to closure. I captured the initial enquiry, prepared stakeholder and RACI documents, documented As-Is and To-Be process flows, prepared the sitemap and backlog, and then created BRD, FRD, NFR, business rules, form requirements, data field list, use cases, user stories, and acceptance criteria. I also supported test scenario review, UAT planning, UAT evidence tracking, sign-off, release readiness, go-live notes, and project closure. I kept Phase 1 focused on website MVP delivery and separated SQL/Power BI reporting as a future Phase 2 enhancement.

13. CV Bullet Options

- Supported end-to-end BA delivery for an anonymised website and customer enquiry management project, covering discovery, requirements, process mapping, backlog preparation, UAT support, release readiness, and closure.
- Prepared BRD, FRD, NFR, business rules, user stories, acceptance criteria, data field list, test scenario review, UAT evidence, and release documentation for a website MVP.
- Documented As-Is and To-Be enquiry processes to improve manual enquiry handling and define a structured website-based quote request journey.
- Separated Phase 1 website MVP requirements from future SQL and Power BI reporting enhancement to maintain clear delivery scope.

14. Closure Decision

Decision area	Summary
Closure status	Phase 1 website MVP closure completed.
Business acceptance	UAT accepted and go-live preparation notes completed.
Open items	Only business-owned wording confirmation and post-go-live checks remain as follow-up activities.
Next recommended work	Phase 2 SQL and Power BI enquiry tracking requirements, if approved by the business.