

Phase 2 Approval Note

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

Client Display Name	Auto Parts SME
Project Area	Phase 2: Customer Enquiry and Sales Lead Tracking Dashboard
Document Owner	Business Analyst
Working Date	June 20XX
Working Time	09:30 AM to 10:30 AM
Status	Approved for implementation planning
Version	v1.0

1. Approval Summary

After Sprint 4 review and closure, the business has approved Phase 2 to move from future enhancement planning into implementation planning. This approval is for a small reporting enhancement to support customer enquiry and sales lead tracking using SQL and Power BI.

This approval does not change the Phase 1 website MVP. Phase 1 remains closed. Phase 2 will be tracked as a separate approved delivery stream.

2. Approval Decision

Decision Item	Decision
Phase 2 status	Approved to proceed into implementation planning
Implementation approach	Sprint 5 and Sprint 6 delivery recommended
Production SQL database	Not built yet. To be planned in Sprint 5.
Production Power BI dashboard	Not built yet. To be planned in Sprint 6.
Business approval basis	Sprint 4 SQL and Power BI requirement outputs reviewed
Compliance condition	Data privacy, access, retention, and dashboard export rules to be confirmed before production use

3. Documents Reviewed Before Approval

- Sprint 4 Start and Planning Notes
- Phase 2 SQL Data Requirement Document
- Phase 2 Logical Data Relationship Diagram
- Phase 2 Power BI Dashboard Requirement Document
- Power BI Dashboard Wireframe
- SQL Validation Plan
- SQL Query Log
- Sprint 4 Review Notes
- Sprint 4 Retrospective Notes
- Sprint 4 Closure Summary

4. Approved Phase 2 Scope

The approved Phase 2 delivery scope is limited to enquiry and sales lead tracking for the Auto Parts SME website. The scope remains realistic for a small company.

- Create SQL data structure for enquiries, quote requests, product categories, lead status, enquiry source, follow-up notes, and newsletter subscription.
- Prepare sample or migrated enquiry data for reporting validation.
- Create SQL views or reporting-ready datasets for Power BI.

- Build Power BI dashboard using approved KPIs, filters, and visual layout.
- Validate SQL source data against Power BI dashboard numbers.
- Support dashboard UAT and business sign-off.

5. Out of Scope for Approved Phase 2

- No customer login or customer dashboard.
- No online payment or checkout.
- No live inventory integration.
- No mobile app.
- No complex admin portal.
- No external API integration unless separately approved.
- No public sharing of customer personal data.

6. What the Business Analyst Does Now

- Create Sprint 5 planning notes for SQL data build.
- Convert approved requirements into delivery user stories and acceptance criteria.
- Clarify data fields, lead status rules, follow-up rules, and reporting definitions.
- Support Data Developer and Power BI Developer during build clarification.
- Review SQL validation outputs and dashboard wireframe alignment.
- Prepare UAT plan, evidence log, sign-off, release readiness, and closure for Phase 2 delivery.

7. What Other Team Members Do Now

Role	Activity after approval
Business Owner	Approves Phase 2 value, confirms reporting priorities, and confirms data usage expectations.
Product Owner	Creates delivery priority, confirms backlog order, and accepts Sprint 5 and Sprint 6 outcomes.
Scrum Master	Sets up Sprint 5 and Sprint 6, facilitates ceremonies, and tracks delivery progress.
Data Developer	Plans SQL tables, relationships, sample data, validation queries, and reporting views.
Power BI Developer	Plans dashboard data connection, KPI cards, visuals, filters, and report layout.
QA Tester	Prepares SQL validation testing, dashboard reconciliation testing, and UAT support approach.
Business Analyst	Keeps requirements clear, manages clarifications, supports backlog, reviews output, and supports UAT.

8. Recommended Implementation Plan

Sprint	Purpose	Main output
Sprint 5	SQL Data Build	SQL tables, sample data, relationships, validation checks, and reporting views.
Sprint 6	Power BI Dashboard Build and UAT	Power BI dashboard, data reconciliation, dashboard UAT, sign-off, and closure.

9. Compliance and Data Governance Notes

From a BA perspective, the following points must be confirmed before production use of SQL and Power BI reporting:

- Who can access customer name, email, phone number, and enquiry message.
- Whether email or phone should be masked in the Power BI dashboard.
- How newsletter consent and unsubscribe status will be handled.

- How long enquiry and lead data will be retained.
- Whether dashboard export or sharing should be restricted.
- Whether customer data can be used for monthly trend and source reporting.

This is BA-level compliance tracking only. Final confirmation should come from the Business Owner or relevant advisor.

10. Jira and Confluence Actions

Jira: You need to update this manually. Create a task called “Prepare Phase 2 Approval Note” under the Future Reporting Enhancement epic and mark it Done after uploading the document.

Confluence: You need to update this manually. Create page title “Phase 2 Approval Note” under Phase 2 Approved Delivery and attach the Word/PDF files.

11. Approval Record

Role	Decision / Input	Status
Business Owner	Approved Phase 2 for implementation planning	Approved
Product Owner	Confirmed delivery priority for Sprint 5 and Sprint 6 planning	Approved
Scrum Master	Confirmed new delivery sprint setup required	Accepted
Business Analyst	Confirmed requirements baseline and next BA actions	Completed
Data Developer	Confirmed SQL delivery planning can start	Ready for planning
Power BI Developer	Confirmed dashboard build planning can start	Ready for planning
QA Tester	Confirmed future validation and UAT planning required	Ready for planning

12. Interview Explanation

After Sprint 4 planning outputs were reviewed, the business approved Phase 2 to move into implementation planning. I prepared the Phase 2 Approval Note to capture the approval decision, scope, out-of-scope items, team responsibilities, compliance follow-ups, and recommended Sprint 5 and Sprint 6 delivery approach. This helped move the work from analysis into planned delivery without mixing it with the already closed Phase 1 website MVP.