

Project Delivery Roadmap

Digital STEM Content Delivery Platform

Project Details

Field	Details
Project Name	Digital STEM Content Delivery Platform
Client	ABC School
Document Type	Project Delivery Roadmap
Prepared By	Business Analyst
Version	1.0
Date	00 0000

1. Document Purpose

This Project Delivery Roadmap shows the planned delivery sequence for the Digital STEM Content Delivery Platform. It explains what will be covered in Sprint 0, Sprint 1, Sprint 2 and Sprint 3, including key deliverables, dependencies, review points and expected outcomes.

2. Roadmap Summary

The roadmap is designed for a realistic Agile delivery simulation. Sprint 0 focuses on discovery, requirements and backlog preparation. Sprint 1 focuses on Teacher access and content discovery. Sprint 2 focuses on Admin content management, approval workflow and classroom display mode. Sprint 3 focuses on QA review, User Acceptance Testing, content validation and release closure.

3. Sprint-Level Roadmap

Sprint	Focus Area	Key Deliverables	Expected Outcome
Sprint 0	Discovery, requirements and planning	Project Intake Note, Stakeholder Register, RACI Matrix, Discovery Questions, Discovery Meeting Notes, As-Is Process Flow, To-Be Process Flow, BRD, FRD, NFRD, Business	Project scope, requirements, content needs and Sprint 1 readiness are confirmed.

		Rules Document, Use Case Document, Data Field List, Role and Permission Matrix, Content Requirement Brief, Learning Objective Matrix, Content Storyboard / Scene Flow, User Stories, Acceptance Criteria, Product Backlog, Sprint 1 Backlog, Roadmap, Wireframe Review Notes and Test Scenario Timeline	
Sprint 1	Teacher login, content library and filters	User Login, Role-Based Dashboard, Approved Content Library, Filter by Class / Subject / Topic, Content Details View, Approved Content Visibility and No Matching Content Message	Teachers can log in, view approved content, filter content and view details before classroom preparation.
Sprint 2	Admin content management, content approval and classroom display	Content Management List, Add/Edit Content Record, Submit Content for Review, Review Content, Approve Content, Send Back for Correction, Classroom Display Mode and Clean Display View	Admin can manage content, authorised users can approve content and Teachers can launch approved content in classroom display mode.
Sprint 3	QA, UAT, content validation and release closure	Test Scenario Review, UAT Plan, UAT Execution, Content Validation, Release Readiness Checklist, Sprint Review Notes, Sprint Retrospective Notes and Project Closure Summary	Platform is validated with users and release closure is completed.

4. High-Level Timeline

Timeline	Activity	Owner	Output
Week 0 / Sprint 0	Discovery, documentation, backlog preparation, roadmap, wireframe review planning and QA planning	Business Analyst / Scrum Master / Product Owner	Approved Sprint 0 documentation and Sprint 1 planning readiness
Week 1 to Week 2 / Sprint 1	Teacher login, role-based dashboard, approved content library and filters	Developer Team / QA Tester / Business Analyst	Sprint 1 working features and QA results
Week 3 to Week 4 / Sprint 2	Admin content management, approval workflow and classroom display mode	Developer Team / Content Team / QA Tester / Business Analyst	Sprint 2 working features and content approval flow
Week 5 / Sprint 3	QA review, UAT, content validation and release closure	QA Tester / Product Owner / Business Analyst / Teachers	UAT sign-off, release readiness and closure summary

5. Key Milestones

Milestone ID	Milestone	Target Stage	Acceptance / Completion Check
M-01	Sprint 0 documentation completed	End of Sprint 0	Core BA documents, backlog, roadmap, wireframe review plan and test scenario timeline are approved.
M-02	Sprint 1 started	Start of Sprint 1	Sprint 1 goal, selected stories and dependencies are confirmed in Sprint Planning.
M-03	Teacher content access ready	End of Sprint 1	Teacher can log in, view approved content, filter content and view details.
M-04	Admin and approval workflow ready	End of Sprint 2	Admin can manage content and authorised reviewer can approve content before Teacher visibility.
M-05	Classroom display mode ready	End of Sprint 2	Teacher can launch approved content in clean classroom display mode.
M-06	UAT and release closure completed	End of Sprint 3	UAT sign-off, release readiness checklist and project closure summary are completed.

6. Sprint Dependencies

Dependency ID	Dependency	Impacted Sprint	Owner
DEP-RM-01	Sample users and role mapping must be available for login and role-based dashboard testing.	Sprint 1	Product Owner / Developer Team
DEP-RM-02	Approved sample content records must be available for Teacher library and filter testing.	Sprint 1	Admin Staff / Content Team
DEP-RM-03	Teacher library and content details wireframes must be reviewed before Sprint 1 development starts.	Sprint 1	UI/UX Designer / Business Analyst
DEP-RM-04	Supported file or link format must be confirmed for classroom display mode.	Sprint 2	Developer Team / Content Team
DEP-RM-05	Subject Teacher or SME must be available for content validation.	Sprint 2 / Sprint 3	Principal / Product Owner
DEP-RM-06	Teachers and Admin Staff must be available for UAT.	Sprint 3	Product Owner

7. Roadmap Risks and Mitigation

Risk ID	Risk	Impact	Mitigation
R-RM-01	Sample approved content is not ready for Sprint 1 testing.	Teacher library and filter testing may be delayed.	Use a small controlled sample content set with approved status for Sprint 1.
R-RM-02	Wireframes are not reviewed before development.	Developer Team may build screens that miss required fields or filters.	Schedule wireframe review before Sprint 1 execution.
R-RM-03	Content approval ownership is unclear.	Content may be delayed in Sprint 2.	Confirm approval owner in Role and Permission Matrix and Content Requirement Brief.
R-RM-04	Large content files may affect classroom display mode.	Teacher may face delay during classroom explanation.	Agree supported file or link format and loading behaviour with Developer Team and Content Team.

8. Roadmap Review Checklist

- Sprint sequence is clear and realistic.
- Sprint 1 focuses only on Teacher access, content library and filters.
- Sprint 2 covers Admin content management, approval workflow and classroom display mode.
- Sprint 3 covers QA review, UAT, content validation and release closure.
- Major dependencies and risks are identified.
- Product Owner has confirmed priority and delivery order.

9. Next Step

After this roadmap is reviewed, the Business Analyst will complete Wireframe Review Notes for Sprint 1 screens before Sprint 1 execution starts.