

Template - Enterprise Resource Planning (ERP) Enhancement

	Minimum Viable Product (MVP)									
Project Phase	January	February	March	April	May	June	July	August	September	October
Plan	Confirm ERP scope, stakeholders, MVP goals and timeline									
Design		Design access standards, SOX controls and reporting workflows.	★ Design Approved							
Build				Configure roles, access workflow, SOX tracking and reports.			★ MVP build completed			
Test							Test controls, exception tracking, evidence and reports.			
Training								Train compliance, finance, IT/security and process owners.		
Release/Go-Live									Prepare go-live plan and launch MVP readiness checks	★ Go-live
Post Release/Go-Live										Support users, fix defects and plan future improvements.