

Sprint 6 Planning Notes

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

1. Document Control

Field	Details
Project display name	Official Website and Customer Enquiry Management System for a UK Auto Parts SME
Phase	Phase 2 - SQL and Power BI Reporting
Sprint	Sprint 6: Power BI Dashboard Build
Document name	Sprint 6 Planning Notes
Prepared by	Business Analyst / Scrum Master
Date	15 June 2026
Status	Draft for sprint start
Confidentiality	Anonymised portfolio evidence. No real client identifiers included.

2. Sprint Context

Sprint 6 starts after successful closure of Sprint 5 SQL Data Build. The SQL Server Express connection, reporting views, validation checks, and Power BI readiness review were completed in Sprint 5. Sprint 6 will use those validated SQL reporting views to build and test the Power BI dashboard.

Item	Details
Sprint name	Sprint 6: Power BI Dashboard Build
Duration	15 June 2026 to 26 June 2026
Sprint length	2 weeks
Total backlog items	13
Total planned story points	34
Sprint status	Active
Sprint goal	Build and validate a Power BI dashboard using approved SQL reporting views.

3. Sprint Goal

The goal of Sprint 6 is to create a working Power BI dashboard that supports enquiry volume tracking, quote request monitoring, lead status analysis, product category reporting, enquiry source analysis, follow-up visibility, and newsletter subscription reporting.

4. Sprint 6 Backlog

No.	Backlog item	Type	Owner	SP
1	Prepare Sprint 6 Planning Notes	Task	BA / Scrum Master	2
2	Review Power BI Dashboard Requirements	Task	BA	2
3	Connect Power BI to SQL Reporting Views	Story	Power BI Developer	3
4	Create Power BI Data Model Relationships	Story	Power BI Developer	3
5	Create DAX Measures for KPIs	Story	Power BI Developer	5
6	Build Dashboard Visuals and Filters	Story	Power BI Developer	5
7	Validate Dashboard Numbers Against SQL	Task	QA	3
8	Review Dashboard Against Business Requirements	Task	BA	3
9	Prepare Dashboard UAT Plan	Task	BA	2
10	Capture Dashboard UAT Evidence	Task	BA / QA	2
11	Prepare Sprint 6 Review Notes	Task	BA / Scrum Master	1
12	Prepare Sprint 6 Retrospective Notes	Task	Scrum Master / Team	1
13	Prepare Phase 2 Closure Summary	Task	BA / Scrum Master	2

5. Roles and Responsibilities

Role	Sprint 6 responsibility
Scrum Master	Facilitate sprint start, track progress, support blocker removal, and close sprint ceremonies.
Business Analyst	Review dashboard requirements, confirm KPIs, prepare UAT plan, capture UAT evidence, and review dashboard against business needs.
Product Owner	Confirm dashboard priority and support acceptance of Sprint 6 outputs.
Power BI Developer	Connect Power BI to SQL views, build model relationships, create DAX measures, and design dashboard visuals.
QA Tester	Validate dashboard numbers against SQL outputs and confirm reporting accuracy.
Data Developer	Support SQL view clarification if any reporting field or join issue is found.

6. Expected Sprint Outputs

- Power BI connection to SQL Server Express reporting views.
- Power BI data model with correct table relationships.
- DAX measures for key business KPIs.
- Dashboard visuals and filters for enquiry, quote, lead, source, product category, follow-up, and newsletter reporting.
- Dashboard validation evidence against SQL outputs.
- Dashboard UAT plan and UAT evidence.
- Sprint 6 review, retrospective, and Phase 2 closure documentation.

7. Key Dependencies

Dependency	Status	Impact
Sprint 5 SQL tables completed	Done	Power BI can use approved database structure.
SQL reporting views created	Done	Dashboard can connect to clean reporting outputs.
SQL validation completed	Done	Dashboard testing can compare against trusted SQL results.
Power BI readiness testing completed	Done	Sprint 6 can proceed without major data source risk.
Dashboard requirements available	Done	BA can review visuals against approved business need.

8. Risks and Mitigation

Risk	Mitigation
Dashboard numbers may not match SQL view output	QA will validate dashboard KPIs against SQL results before UAT.
Power BI relationships may create duplicate counts	Power BI Developer will review relationships and DAX calculations carefully.
Dashboard may not fully answer business questions	BA will review visuals against approved dashboard requirements.
UAT feedback may require minor layout changes	Feedback will be captured and handled before Phase 2 closure.

9. Definition of Done

- All Sprint 6 backlog items are completed in Jira.
- Power BI dashboard is built using validated SQL reporting views.
- Dashboard KPIs and visuals are checked against SQL outputs.
- Dashboard is reviewed against business requirements.
- UAT evidence is captured and documented.
- Sprint 6 review and retrospective are completed.

- Phase 2 closure summary confirms SQL and Power BI reporting delivery.

10. Jira and Confluence Update

Tool	Update required
Jira	Sprint 6: Power BI Dashboard Build started. First task moved from To Do to In Progress.
Confluence	Create or update Phase 2 - Sprint 6 Power BI Dashboard Build page with sprint goal, dates, backlog count, story points, and planning notes.

11. BA Interview Explanation

In Sprint 6, I supported planning for the Power BI Dashboard Build by confirming the sprint goal, backlog, story points, roles, dependencies, risks, expected outputs, and Definition of Done. This ensured that the dashboard work was traceable to the SQL data foundation completed in Sprint 5 and aligned with the approved business reporting requirements.