

Project Intake Note

1. Project Name

ABC School Web and Mobile Application

2. Client / Organisation Name

ABC School

3. Date of Enquiry

4. Enquiry Received By

5. Business Problem

ABC School wants to reduce manual work in attendance tracking and basic school data management. Currently, attendance and student / teacher records may be managed manually or in separate files.

6. Business Objective

To build a simple web and mobile application that allows teachers to mark student attendance and allows admin staff to manage student data, teacher data and attendance reports.

7. Proposed Users

- Admin Staff
- Teachers
- School Principal / School Owner

8. High-Level Scope

- Teacher login
- Teacher marks student attendance
- Teacher submits attendance
- Admin views attendance
- Admin manages student data

- Admin manages teacher data
- Admin views basic attendance reports
- Web application for Admin
- Mobile application for Teacher
- Role-based access for Admin and Teacher

9. Out of Scope

- Fee management
- Transport management
- Exam marks
- Timetable
- Parent login
- Payment gateway
- Notifications
- Complex analytics
- Third-party integration

10. Initial Assumptions

- ABC School will nominate one Product Owner from their side.
- Teachers will use the mobile application.
- Admin staff will use the web application.
- The first version will focus only on attendance and basic data management.
- No external system integration is required in Project 1.

11. Initial Risks / Clarifications Needed

- Need to confirm how ABC School currently manages attendance.
- Need to confirm number of students, teachers and classes.
- Need to confirm who will approve the requirements.

- Need to confirm whether the school wants Android only or both Android and iOS later.

12. Recommended Next Step

Arrange an initial discovery meeting with ABC School Owner, Principal, Admin Staff and Teacher representative.

13. Prepared By

Business Analyst

14. Reviewed By

Scrum Master / Product Owner