

Sprint 0 Review Notes

Project Name

ABC School Web and Mobile Application

Sprint

Sprint 0: Discovery, Setup and Backlog Preparation

Meeting Purpose

To review the completed Sprint 0 outputs before moving to Sprint 1 development.

Participants:

- Principal / Product Owner
- Scrum Master
- Trainee Business Analyst
- Developer Representative
- QA Tester

Sprint 0 Completed Outputs

Item	Status
Project Intake Note	Completed
Stakeholder Register and Discovery Questions	Completed
RACI Matrix	Completed
Discovery Meeting Notes	Completed
As-Is Process Flow	Completed
To-Be Process Flow	Completed
Business Requirements Document	Completed
Functional Requirements Document	Completed
Non-Functional Requirements Document	Completed
Business Rules Document	Completed
Use Case Document	Completed
User Stories and Acceptance Criteria	Completed
Product Backlog	Completed

Sprint Backlog	Completed
Data Field List	Completed
Role and Permission Matrix	Completed
Wireframe Review Notes	Completed
Test Scenario Review	Completed
User Acceptance Testing Plan	Completed

Review Summary

Sprint 0 focused on understanding ABC School's business needs, documenting requirements, preparing the backlog and confirming the first delivery scope.

The agreed Project 1 scope includes Teacher login, attendance marking, attendance submission, Admin student management, Admin teacher management, attendance reports and role-based access.

Product Owner Feedback

The Product Owner reviewed the Sprint 0 documentation and confirmed that the scope is clear for Sprint 1 planning.

Decision

Sprint 0 outputs are accepted. The team can move to Sprint 1.

Next Action

Start Sprint 1 for Teacher login and attendance marking functionality.