

Phase 2 Closure Summary

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

Phase 2: SQL and Power BI Reporting | Closure Date: June 20XX

1. Document Control

Item	Details
Document name	Phase 2 Closure Summary
Project display name	Auto Parts SME
Phase	Phase 2 - SQL and Power BI Reporting
Sprint coverage	Sprint 5 SQL Data Build and Sprint 6 Power BI Dashboard Build
Prepared by	Business Analyst / Scrum Master
Document date	June 20XX
Version	1.0
Status	Final - Phase Closure

2. Purpose of This Document

This document formally closes Phase 2 of the Auto Parts SME project. Phase 2 focused on creating the SQL data foundation, reporting views, Power BI dashboard, dashboard validation, and UAT evidence required for customer enquiry and quote reporting.

The closure summary confirms completed deliverables, validation outcomes, UAT status, remaining risks, handover notes, and the final phase decision.

3. Phase 2 Scope Summary

Scope area	Closure position
SQL database build	Completed. Tables, keys, relationships, and sample data were created for enquiry and quote reporting.
SQL reporting views	Completed. Reporting views were created and loaded into Power BI.
Power BI dashboard	Completed. KPI cards, charts, and slicers were built for business reporting.
Dashboard validation	Completed. Dashboard values were validated against SQL query outputs.
Dashboard UAT	Completed. UAT screenshots and filter evidence were captured.
Phase 2 documentation	Completed. Sprint and phase evidence documents were prepared and attached in Confluence.

4. Completed Sprint Summary

Sprint	Main objective	Key outputs	Closure status
Sprint 5 - SQL Data Build	Build and validate the SQL data foundation for Power BI reporting.	ERD, SQL tables, sample data, SQL views, SQL validation, and Power BI readiness testing.	Closed
Sprint 6 - Power BI Dashboard Build	Build, validate, and test the Power BI dashboard using approved SQL reporting views.	Dashboard requirements review, Power BI connection verification, data model, DAX measures, dashboard visuals, SQL validation, UAT plan, UAT evidence, review notes, and retrospective notes.	Ready to close

5. Phase 2 Deliverables Completed

No.	Deliverable	Evidence / output	Status
1	Phase 2 SQL Data Requirement Document	Approved SQL reporting data requirements.	Done
2	Logical Data Relationship Diagram	ERD showing customer, enquiry, quote, lead status, follow-up, source, category, and newsletter relationships.	Done
3	SQL CREATE TABLE scripts	Tables created with primary keys, foreign keys, constraints, and business fields.	Done
4	Sample Data INSERT scripts	Realistic sample enquiry and quote request data added for testing and reporting.	Done
5	SQL Reporting Views	Eight reporting views prepared for Power BI.	Done
6	SQL Validation Evidence	SQL checks completed for keys, counts, constraints, and view outputs.	Done
7	Power BI Dashboard	KPI cards, charts, dropdown slicers, and dashboard visuals completed.	Done
8	DAX Measures	KPI measures created for customers, enquiries, quotes, values, statuses, and quote request rate.	Done
9	Dashboard Validation Against SQL	Power BI values matched SQL outputs.	Done
10	Dashboard UAT Plan and Evidence	UAT scenarios, screenshots, and filter evidence captured.	Done
11	Sprint Review and Retrospective Notes	Sprint 5 and Sprint 6 review and retrospective notes completed.	Done

6. Power BI Dashboard Closure Review

Dashboard component	Business purpose	Closure status
KPI cards	Summarise customers, enquiries, quotes, quote value, open/closed enquiries, average quote value, and quote request rate.	Accepted
Enquiries by Source chart	Shows which enquiry channels generate customer demand.	Accepted
Quote Value by Category chart	Shows which product categories generate higher quote value.	Accepted
Active Lead Pipeline Status chart	Shows active lead pipeline status distribution.	Accepted
Monthly Enquiry Trend chart	Shows enquiry trend by month.	Accepted
Dropdown slicers	Allow filtering by enquiry source, product category, and month.	Accepted

7. Validation and UAT Summary

Validation / UAT area	Result	Status
Dashboard KPI values validated against SQL	Total customers, total enquiries, total quotes, quote value, average quote value, open enquiries, closed enquiries, and quote request rate matched SQL outputs.	Pass
Enquiries by Source chart validated	SQL source counts matched Power BI chart values.	Pass
Quote Value by Category chart validated	SQL category quote values matched Power BI chart values.	Pass
Active Lead Pipeline Status chart validated	SQL lead status counts matched Power BI donut chart values.	Pass
Monthly Enquiry Trend chart validated	SQL monthly enquiry count matched Power BI chart.	Pass
Dashboard UAT evidence captured	Full dashboard and filter screenshots were captured.	Pass

8. Business Outcome

Phase 2 has delivered a working reporting foundation that allows the business to understand enquiry volume, quote activity, quote value, enquiry source performance, lead pipeline position, and product category demand.

- Business users can view key reporting metrics in a single Power BI dashboard.
- Dashboard filters allow users to analyse data by month, enquiry source, and product category.
- SQL validation confirms that dashboard values are aligned with the underlying database.
- UAT evidence confirms that the dashboard is usable and ready for portfolio closure.

9. Risks, Issues, and Closure Position

Area	Closure position
Open defects	No open blocking defects recorded at closure.
Data accuracy	Dashboard values were checked against SQL and passed validation.
Known limitation	Sample data is used for portfolio simulation; real business data would require refresh scheduling, security review, and production access control.
Dashboard publishing	Power BI Desktop dashboard is completed as portfolio evidence. Power BI Service publishing is outside this simulation scope.
Future enhancement	Dashboard can be enhanced later with customer drill-through, daily refresh, role-level security, and additional customer segmentation.

10. Handover Notes

- Keep the final Power BI file saved as Power_BI_Dashboard_Auto_Parts_SME_June_20XX.pbix.
- Keep SQL scripts, validation queries, dashboard screenshots, and UAT screenshots in the Phase 2 evidence folder.
- Attach the closure summary and supporting evidence to the Phase 2 delivery evidence folder.
- Complete the remaining closure actions and record the final sprint closure status.

11. Phase 2 Closure Decision

Decision point	Outcome
Phase 2 completion decision	Phase 2 is ready for closure.
Reason	SQL build, Power BI dashboard build, validation, business review, and UAT evidence are completed.
Next action	Close Sprint 6 in Jira and archive Phase 2 evidence in Confluence / portfolio folder.

12. Sign-off

Role	Name / Representative	Decision	Date
Business Owner / Product Owner	Auto Parts SME representative	Accepted	June 20XX
Business Analyst	Project BA	Completed	June 20XX
Scrum Master	Project Scrum Master	Closed	June 20XX