

Stage 56: SQL Build User Stories and Acceptance Criteria

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

Client name used for portfolio: Auto Parts SME

Document type: BA Professional Document

Prepared by: Business Analyst

1. Stage Summary

Item	Details
Sprint name	Sprint 5 SQL Data Build
Sprint duration	01 June 2026 to 05 June 2026
Sprint working days	5 working days
Sprint working hours	09:00 AM to 05:00 PM
Stage date	01 June 2026
Stage time	01:00 PM to 04:30 PM
Real time taken	3.5 hours
Simulation time	Sprint 5, Day 1
Stage purpose	Prepare SQL build user stories and acceptance criteria after Phase 2 approval.

2. What Is Happening in the Project

Phase 2 has been approved after Sprint 4 planning and approval note. Sprint 5 now starts the SQL data build for customer enquiry and sales lead tracking. The Business Analyst prepares clear user stories and acceptance criteria so the Data Developer, QA Tester, and Power BI Developer can work from agreed requirements.

This stage does not mean the Power BI dashboard is being built today. Sprint 5 focuses on SQL data foundation. Sprint 6 will focus on Power BI dashboard build, validation, UAT, and sign-off.

3. 9 to 5 Real-Life Workday Scenario

Time	Activity	Real-life scenario
09:00 - 09:15	Daily stand-up / Sprint 5 kick-off	Scrum Master confirms Sprint 5 goal. BA confirms SQL stories will be refined. Data Developer, QA, and Power BI Developer confirm today's focus.
09:15 - 10:00	Jira backlog setup	BA creates or checks Sprint 5 backlog items. Product Owner confirms priority. Scrum Master confirms sprint board readiness.
10:00 - 11:00	SQL technical review	Data Developer reviews SQL Data Requirement Document and Logical Data Relationship Diagram. BA answers field and relationship questions.
11:00 - 12:00	QA testability review	QA reviews SQL Validation Plan and asks what acceptance criteria should prove data quality. BA notes clarifications.
12:00 - 01:00	Lunch	No project work.
01:00 - 02:30	BA story writing	BA writes SQL build user stories and acceptance criteria for Sprint 5.
02:30 - 03:30	Product Owner review	Product Owner reviews priority and confirms stories support business reporting value.
03:30 - 04:15	Data Developer and QA review	Data Developer checks feasibility. QA checks that acceptance criteria can be validated.
04:15 - 04:30	Jira and Confluence update	BA updates Jira and Confluence manually on

		behalf of the virtual team.
--	--	-----------------------------

4. What I Need to Do as Business Analyst

- Prepare SQL build user stories for Sprint 5.
- Write clear acceptance criteria for each story.
- Link user stories to SQL Data Requirement Document, Logical Data Relationship Diagram, SQL Validation Plan, and Power BI Dashboard Requirement Document.
- Confirm priority with Product Owner.
- Clarify SQL field rules with Data Developer.
- Confirm validation approach with QA Tester.
- Confirm Power BI readiness expectations with Power BI Developer.
- Update Jira manually and upload this Word document to Confluence.

5. What Other Team Members Are Doing in Parallel

Role	Parallel activity
Scrum Master	Facilitates Sprint 5 start, tracks progress, confirms that stories are ready and team understands sprint goal.
Product Owner	Confirms business priority and accepts that the SQL build stories support enquiry and lead tracking reporting.
Business Owner	Confirms the business value of tracking enquiries, quote requests, lead status, follow-ups, and enquiry sources.
Data Developer	Reviews SQL fields, relationships, sample data needs, and SQL view requirements. Starts preparing for SQL table build.
QA Tester	Reviews acceptance criteria and prepares validation checks for missing data, duplicate leads, lead status, and follow-up completeness.
Power BI Developer	Checks whether planned SQL outputs will support Sprint 6 dashboard KPIs and filters.
DevOps	Confirms whether any SQL environment or repository access is needed. No major deployment activity yet.
Business Analyst	Prepares stories, acceptance criteria, Jira updates, Confluence page, and clarification notes.

6. Sprint 5 Backlog Items

ID	Type	Summary	Owner	Status
S5-T01	Task	Prepare Sprint 5 Start and Planning Notes	BA	Done
S5-T02	Task	Prepare SQL Build User Stories and Acceptance Criteria	BA	In Progress to Done
S5-S01	Story	Create SQL tables for customer enquiry and lead tracking	Data Developer	To Do
S5-S02	Story	Create sample enquiry and quote request data	Data Developer	To Do
S5-S03	Story	Create SQL views for Power BI reporting	Data Developer	To Do
S5-T03	Task	Review SQL build against data requirements	BA	To Do
S5-T04	Task	Run SQL validation checks	QA Tester	To Do
S5-T05	Task	Review SQL output for Power BI readiness	Power BI Developer	To Do
S5-T06	Task	Prepare SQL Build Tracker	BA	To Do

7. SQL Build User Stories and Acceptance Criteria

Story ID	User story	Acceptance criteria
S5-S01	As a business user, I want customer enquiry data to be stored in SQL so that enquiries can be tracked and reported later.	Customer, Enquiry, Product Category, Lead Status, Follow-up, Enquiry Source tables are created as per agreed data requirements. Required fields are included. Relationships are reviewed by BA and Data Developer. No real customer data is used in sample environment.
S5-S02	As a business user, I want quote request data to be captured so that the business can track quote demand by category and customer need.	Quote request data includes enquiry reference, product category, vehicle details, part details, created date, and status. Quote request records can be linked back to the enquiry record. Sample data supports more than one product category.
S5-S03	As a business user, I want lead status and follow-up details to be captured so that pending actions can be monitored.	Lead status values include New, Contacted, Quote Sent, Converted, Closed, and Lost. Follow-up note includes owner, due date, note, and outcome. Pending follow-up records can be identified.
S5-S04	As a reporting user, I want enquiry source and newsletter consent data to be captured so that reporting and consent tracking are available.	Enquiry source includes Website Form, Phone, Email, Referral, and Other. Newsletter consent is stored separately from quote enquiry consent. Unsubscribe status can be captured for future reporting.
S5-S05	As a Power BI Developer, I want SQL views to be available so that dashboard KPIs can be built from clean reporting data.	Views support total enquiries, quote requests, top categories, lead status count, pending follow-ups, monthly trend, enquiry source, and conversion rate. View names and fields are documented for Power BI handover.

8. Jira Step-by-Step Update

You need to update Jira manually on behalf of the virtual team.

Step	Jira action
1	Go to Jira Backlog and confirm Epic exists: Phase 2 SQL and Power BI Dashboard Delivery.
2	Confirm Sprint 5 exists: Sprint 5 SQL Data Build, 01 June 2026 to 05 June 2026.
3	Create the backlog items listed in Section 6 if not already created.
4	Drag selected items into Sprint 5.
5	Click Start Sprint if the sprint is not already active.
6	Keep all new items in To Do first.
7	Move S5-T02 Prepare SQL Build User Stories and Acceptance Criteria from To Do to In Progress when you start this document.
8	After the Word document is completed and uploaded to Confluence, move S5-T02 from In Progress to Done.
9	Keep Data Developer stories in To Do until the virtual Data Developer starts SQL build on Sprint 5 Day 2.
10	Add links between S5-S01, S5-S02, S5-S03 and the SQL Data Requirement Document where possible.

9. Jira Field Values for This BA Task

Jira field	Value
Project	Customer Enquiry Website Delivery
Work type	Task
Summary	Prepare SQL Build User Stories and Acceptance Criteria
Status flow	To Do -> In Progress -> Done
Sprint	Sprint 5 SQL Data Build
Parent/Epic	Phase 2 SQL and Power BI Dashboard Delivery
Assignee	Shiv Satyam Singh
Reporter	Shiv Satyam Singh
Priority	Medium

Labels	sprint-5, sql-build, user-stories, acceptance-criteria, phase-2
Story points	Leave blank for BA documentation task
Start date	01 June 2026
Due date	01 June 2026
Linked issues	Link to SQL Data Requirement Document, SQL Validation Plan, and Power BI Dashboard Requirement Document

10. Confluence Update

You need to update Confluence manually.

1. Create page title: SQL Build User Stories and Acceptance Criteria.
2. Location: Phase 2 Approved Delivery / Sprint 5 SQL Data Build.
3. Paste the key user stories and acceptance criteria from this document.
4. Attach this Word file.
5. Add linked Jira item key when available.
6. Set page status as Reviewed after Product Owner and Data Developer review.

11. Compliance Consideration

The SQL build will involve customer enquiry data. From BA perspective, track these points for confirmation with the Business Owner or relevant advisor:

- Customer personal data capture
- Consent wording
- Newsletter consent and unsubscribe status
- Data retention
- Access control
- Dashboard export rules
- Use of sample data instead of real customer data during build and testing

12. SQL and Power BI Involvement

Area	Involvement
SQL	Sprint 5 focuses on SQL tables, relationships, sample data, SQL views, and validation readiness.
Power BI	Power BI dashboard is not built in this stage. Power BI Developer reviews SQL output expectations for Sprint 6.

13. Expected Output

- Sprint 5 SQL build user stories are ready.
- Acceptance criteria are clear and testable.
- Data Developer understands SQL build scope.
- QA Tester understands validation expectations.
- Power BI Developer understands expected SQL outputs.
- Jira Sprint 5 backlog is ready for execution.
- Confluence page is ready with Word document attached.

14. Portfolio Evidence

Save this file under Phase 2 Approved Delivery / Sprint 5 SQL Data Build:

- Sprint_5_Stage_56_SQL_Build_User_Stories_and_Acceptance_Criteria.docx

15. Interview Explanation

You can say:

After Phase 2 approval, I supported Sprint 5 SQL data build planning by preparing SQL build user stories and acceptance criteria. I worked with the Product Owner to confirm priority, with the Data Developer to confirm feasibility, with QA to ensure validation was testable, and with the Power BI Developer to confirm reporting data readiness for Sprint 6.

16. CV Bullet, Only If Meaningful

Prepared SQL build user stories and acceptance criteria for an approved Phase 2 enquiry and lead tracking enhancement, supporting Data Developer build, QA validation, and Power BI reporting readiness.

17. Next Action

Next stage: Stage 57: SQL Build Tracker