

Dashboard UAT Plan

Official Website and Customer Enquiry Management System for a UK Auto Parts SME

1. Document Control

Field	Details
Project display name	Official Website and Customer Enquiry Management System for a UK Auto Parts SME
Document name	Dashboard UAT Plan
Phase	Phase 2 - SQL and Power BI Reporting
Sprint	Sprint 6: Power BI Dashboard Build
Document date	26 June 2026
Prepared by	Business Analyst
Status	Draft for UAT execution

2. Purpose

This UAT plan defines how business users will review and test the Power BI dashboard before Sprint 6 closure. The testing focuses on KPI accuracy, dashboard usability, filter behaviour, and business reporting value.

3. UAT Scope

In scope	Out of scope
Review KPI cards for customer, enquiry, quote, value, status, and quote request rate measures.	Testing live website form submission or production data refresh.
Review charts for enquiry source, quote value by category, active lead pipeline status, and monthly trend.	Testing online payment, checkout, inventory, or customer login functionality.
Review dropdown slicers for month, enquiry source, and product category.	Performance testing, security testing, and production deployment testing.
Confirm dashboard numbers align with SQL validation results.	Testing new SQL table design changes outside approved Sprint 5 scope.

4. UAT Roles and Responsibilities

Role	Responsibility
Product Owner / Business Representative	Review dashboard usefulness, KPI clarity, and reporting value.
Business Analyst	Coordinate UAT, explain test scenarios, capture feedback, and support sign-off.
Power BI Developer	Support dashboard fixes if visual, model, or measure issues are identified.
QA Tester	Support evidence capture and verify test outcomes against expected results.
Scrum Master	Track UAT activity, blockers, and sprint completion readiness.

5. UAT Entry Criteria

Entry criterion	Status
SQL reporting views loaded into Power BI Desktop.	Met
Data model relationships reviewed.	Met
DAX KPI measures created and verified.	Met
Dashboard visuals and dropdown slicers built.	Met
Dashboard numbers validated against SQL output.	Met
Dashboard review against business requirements completed.	Met

6. UAT Test Scenarios

ID	Test scenario	Expected result	Status
UAT-01	Review dashboard KPI cards.	KPI cards are visible and understandable for business reporting.	Ready
UAT-02	Validate Total Customers, Total Enquiries, Total Quotes, Quote Value, Average Quote Value, Open Enquiries, Closed Enquiries, and Quote Request Rate.	Dashboard values match SQL validation results.	Ready
UAT-03	Review Enquiries by Source chart.	Chart clearly shows enquiry volume by source.	Ready
UAT-04	Review Quote Value by Product Category chart.	Chart clearly shows quote value by product category.	Ready
UAT-05	Review Active Lead Pipeline Status donut chart.	Chart clearly shows active lead status distribution.	Ready
UAT-06	Review Monthly Enquiry Trend chart.	Chart clearly shows enquiry volume by month.	Ready
UAT-07	Use Month dropdown slicer.	Dashboard visuals filter correctly by selected month.	Ready
UAT-08	Use Enquiry Source dropdown slicer.	Dashboard visuals filter correctly by selected enquiry source.	Ready
UAT-09	Use Product Category dropdown slicer.	Dashboard visuals filter correctly by selected product category.	Ready
UAT-10	Review dashboard layout and readability.	Dashboard is clear, readable, and suitable for business review.	Ready

7. UAT Evidence Required

Evidence item	Description
Dashboard screenshot	Full Power BI dashboard page showing KPI cards, charts, and slicers.
SQL validation screenshot	SQL Server Management Studio results supporting dashboard value validation.
UAT notes	Business review notes, comments, and any identified action items.
UAT sign-off	Confirmation that dashboard is accepted for Phase 2 closure.

8. UAT Exit Criteria

Exit criterion	Acceptance condition
Dashboard numbers accepted	Business user confirms KPI values and key visuals are suitable for reporting.
Filters accepted	Month, enquiry source, and product category slicers work as expected.
No critical issue open	No blocker or high-severity issue remains unresolved.
UAT evidence captured	Screenshots and review notes are attached in Confluence.
Business sign-off received	Product Owner or business representative confirms dashboard acceptance.

9. Risks and Notes

Risk / Note	Mitigation
Sample data is limited to portfolio simulation scope.	Use dashboard as sample evidence, not production reporting.
Quote Request Rate shows 100% because all sample enquiries have at least one quote request.	Document KPI meaning clearly as Quote Request Rate.
Active Lead Pipeline Status uses active lead records, not all enquiries.	Use clear dashboard title and explain in review notes.

10. Approval Section

Role	Name	Decision	Date / Notes
Product Owner / Business Representative		Accepted / Rework Required	
Business Analyst		UAT completed	
Power BI Developer		Ready for closure	

Conclusion: The dashboard is ready for UAT execution. Once UAT evidence and sign-off are captured, Sprint 6 can proceed to UAT evidence capture and Phase 2 closure activities.